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ESTIMATE RUN 07/02/2020

ESTIMATE SUMMARY 13:41:45

CONTID: C22468         ESTIMATE NO: 0002 PROG 2005

PCN: 22468-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 6 MERINO TO ATWOOD PERCENT TIME:

PROJECT NO: STA006A-067                   

SH 6 MERINO TO ATWOOD

NAME OF ROAD:  

PROJECT COUNTIES: LOGAN

CONTRACTOR:

MCATEE CONSTRUCTION CO. PAY PERIOD ENDING

220 EDWARDS AVENUE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

STERLING CO 80751     (307)635-9005 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,343,777.05 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 3,766,927.45 NON-PARTICIPATING 2,689,806.02

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -50,224.40

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

68.00

WORK DAYS

WORK DAYS

67.81%

1,398,403.88

2,689,806.02

2,689,806.02

2,639,581.62

$

$

$

$

62,500.00

2,882,873.17

2,945,373.17

0.00

2,945,373.17

-56,503.91

0.00

2,888,869.26

0.00

AMOUNT DUE 2,888,869.26 2,639,581.62

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 2,639,581.62

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

34.0 TIME ALLOW: 50

ORIG TIME ALLOW: 50

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/11/2020

05/11/2020

06/30/2020

01/16/2020

01/27/2020

02/19/2020

05/11/2020
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PCN: 22468-BID    ESTIMATE RUN 07/02/2020

PROJECT: STA006A-067                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:41:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

500.000

SY  

3.00000

0010 *Removal of Asphalt Mat (Planing) 134,604.000

0.000

202-00240  
 

80,762.40134,604.000

0.00

134,604.000

SY  

0.60000

0015 Blading 27.000

2.000

203-01500  
 

2,900.0029.000

200.00

200.000

HOUR

100.00000

0020 *Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

300.000

LF  

11.75000

0025 *Aggregate Bag 40.000

0.000

208-00035  
 

340.0040.000

0.00

500.000

LF  

8.50000

0030 *Pre-fabricated Vehicle Tracking Pad 1.000

0.000

208-00075  
 

2,700.001.000

0.00

1.000

EACH

2,700.00000

0035 *Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

50.000

HOUR

126.00000

0040 *Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

50.000

HOUR

195.00000

0045 *Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

20.000

HOUR

285.00000

0050 *Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

20.000

HOUR

115.00000

0055 Reset Mailbox Structure (Type 1) 0.000

0.000

210-00011  
 

0.000.000

0.00

7.000

EACH

350.00000
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PCN: 22468-BID    ESTIMATE RUN 07/02/2020

PROJECT: STA006A-067                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:41:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0057 Adj Manhole June 2020 MCR's 0.000

5.000

210-04010  
 

5,000.005.000

5,000.00

5.000

EACH

1,000.00000

0060 Aggregate Base Course (Class 7) (Special) 0.000

0.000

304-07009  
 

0.000.000

0.00

2,879.000

TON 

23.50000

0065 Hot Mix Asphalt (Patching) (Asphalt) 0.000

31.330

403-00720  
 

5,482.7531.330

5,482.75

600.000

TON 

175.00000

0070 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

29,596.410

403-34751  
 

2,604,484.0829,596.410

2,604,484.08

32,095.000

TON 

88.00000

0075 *Delineator (Drivable Concrete Installation) (T ype I) 0.000

0.000

612-00101  
 

0.000.000

0.00

269.000

EACH

120.00000

0080 *Delineator (Drivable Concrete Installation) (T ype II) 0.000

0.000

612-00102  
 

0.000.000

0.00

6.000

EACH

125.00000

0085 *Delineator (Drivable Concrete Installation) (T ype 
III) 

0.000

0.000

612-00103  
 

0.000.000

0.00

20.000

EACH

130.00000

0090 *Rumble Strip (Grinding)(Asphalt) 0.000

0.000

614-80391  
 

0.000.000

0.00

30,870.000

LF  

0.17000

0095 *Construction Surveying 0.380

0.270

625-00000  
 

13,000.000.650

5,400.00

1.000

L S 

20,000.00000

0100 *Mobilization 0.250

0.750

626-00000  
 

185,000.001.000

138,750.00

1.000

L S 

185,000.00000

0105 *Public Information Management (Tier IV) 16.000

45.000

626-01114  
 

4,514.0061.000

3,330.00

75.000

DAY 

74.00000



CONTID: C22468         COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 22468-BID    ESTIMATE RUN 07/02/2020

PROJECT: STA006A-067                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:41:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

528.000

GAL 

102.00000

0115 *Pavement Marking Paint (Waterborne) 383.000

546.000

627-00011  
 

52,024.00929.000

30,576.00

980.000

GAL 

56.00000

0120 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

0.000

0.000

627-30405  
 

0.000.000

0.00

456.000

SF  

19.00000

0125 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

119.000

SF  

12.75000

0130 *Flagging 409.500

2,170.000

630-00000  
 

77,385.002,579.500

65,100.00

2,579.500

HOUR

30.00000

0135 *Pilot Car Operation 48.000

230.000

630-00001  
 

18,904.00278.000

15,640.00

500.000

HOUR

68.00000

0140 *Traffic Control Inspection 0.000

13.000

630-00007  
 

2,990.0013.000

2,990.00

20.000

DAY 

230.00000

0145 *Traffic Control Management 5.000

23.000

630-00012  
 

32,200.0028.000

26,450.00

50.000

DAY 

1,150.00000

0150 *Flashing Beacon (Portable) 1.500

0.300

630-80001  
 

1,260.001.800

210.00

3.000

EACH

700.00000

0155 *Construction Traffic Sign (Panel Size A) 6.500

7.000

630-80341  
 

540.0013.500

280.00

56.000

EACH

40.00000

0160 *Construction Traffic Sign (Panel Size B) 23.000

24.700

630-80342  
 

2,766.6047.700

1,432.60

106.000

EACH

58.00000
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PCN: 22468-BID    ESTIMATE RUN 07/02/2020

PROJECT: STA006A-067                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:41:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 *Vertical Panel 5.000

10.300

630-80350  
 

260.1015.300

175.10

40.000

EACH

17.00000

0170 *Portable Message Sign Panel 1.500

1.200

630-80355  
 

8,100.002.700

3,600.00

3.000

EACH

3,000.00000

0175 *Drum Channelizing Device 51.500

41.200

630-80360  
 

2,085.7592.700

927.00

170.000

EACH

22.50000

0180 *Traffic Cone 44.000

58.600

630-80380  
 

923.40102.600

527.40

300.000

EACH

9.00000

0185 *Mobile Pavement Marking Zone 0.000

0.000

630-80520  
 

0.000.000

0.00

2.000

DAY 

4,500.00000

0190 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

150,000.000

F A 

1.00000

0195 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

130,000.000

F A 

1.00000

0200 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

55,000.000

F A 

1.00000

0205 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

100,000.000

F A 

1.00000

0210 F/A Asphalt Cement Cost Adjustment 0.000

-220,748.910

700-70019  
 

-220,748.91-220,748.910

-220,748.91

120,000.000

F A 

1.00000

0215 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

2,000.000

F A 

1.00000
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PCN: 22468-BID    ESTIMATE RUN 07/02/2020

PROJECT: STA006A-067                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:41:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 F/A Phone Service 0.000

0.000

700-70220  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0225 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

1,500.000

F A 

1.00000

CAT 2,882,873.172,689,806.024,281,277.05CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0230 Field Office (Class 2) 1.000

0.000

620-00002  
 

40,000.001.000

0.00

1.000

EACH

40,000.00000

0235 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

20,000.001.000

0.00

1.000

EACH

20,000.00000

0240 Sanitary Facility 1.000

0.000

620-00020  
 

2,500.001.000

0.00

1.000

EACH

2,500.00000

CAT 62,500.000.0062,500.00CURRENT AMT0400 $ $ $

$ 2,945,373.172,689,806.02$4,343,777.05$CURRENT AMTPROJECT TOTAL


